Fall 2005

TRANSPORTATION PROJECT UPDATE

GREENSBORO URBAN AREA

This newsletter provides scheduling and status information on major transportation projects planned or under
construction in the Greensboro Urban Area. Projects from the 2006-2012 Metropolitan Transportation
Improvement Program (MTIP) and major City of Greensboro Capital Improvements Program (CIP) are included
in this update. Schedules of NCDOT projects are according to the 2006-2012 TIP. The Greensboro Urban
Area includes much of Guilford County with the exception of Burlington, Gibsonville, Whitsett, High Point, and
Jamestown areas.

Greensboro Urban Loop Ncpor|  Southern Urban Loop (I-2402):
B The Southern Urban Loop/I-85 Bypass joins

the Eastern Loop at 1-40/1-85 near McConnell
Road and connects to the existing I-85 south of
Holden Road. This highway opened to traffic
in February 2004, with associated work
completed.

Eastern Urban Loop (U-2525):
The Eastern Urban Loop will extend from
1-85/1-40 to Lawndale Drive.

Western Urban Loop (U-2524):

mm From US 70 to 1-40/1-85 near McConnell The Western Urban Loop will extend from 1-85
Road. Completed May 2002. to Lawndale Drive.

mm From US 70 to US 29. Start of right-of-way g From [-40 to Bryan Boulevard. Under
acquisition  expected in 2010, start of construction, completion expected late 2007.
construction expected after 2012. From 1-85 to I-40. Under construction,

From US 29 to Lawndale Drive. Start of right- completion expected Summer 2007.
of-way acquisition expected after 2012, start of

From Bryan Boulevard to Lawndale Drive.
construction expected after 2012. Y ey v Y

Start of right-of-way acquisition expected after
2012, start of construction expected after 2012.

FOR MORE INFORMATION

Go to www.greensboro-nc.gov/gdot/planning to see the 2006-2012 MTIP or to get an electronic copy of this newsletter. For more
information on active NCDOT Projects go to www.ncdot.org or contact the local NCDOT Division 7 Office at (336) 334-3192.
For more information on City of Greensboro projects under construction, contact the City of Greensboro Department of
Engineering and Inspections at (336) 373-2302. For plans, proposals, and future needs, contact the City of Greensboro
Department of Transportation at (336) 373-4368.




High Point Road NCDOT
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High Point Road (U-2412) will be w1dened and partially
relocated from Hilltop Road to the proposed US 311
Bypass in High Point. Sections will be relocated around
the old Jefferson Pilot Headquarters and south of the
center of Jamestown. Comments and information received
during the public hearing comment period have caused
design changes at Oakdale United Methodist Church,
Guilford Memorial Park and the entrance to the Kings
Mill/Kings Pond subdivision.

e Section A US 311 Bypass to east of Manor Road.
Right-of-way 2007 — construction 2009.

e Section B Manor Drive to Stanford Road.
Right-of-way 2008 — construction 2010.

¢ Section C Stanford Road to Hilltop Road.
Right-of-way 2007 — construction 2009.

NC 68/ US 220 Connector NCDOT

The first section of the NC 68 / US 220 Connector
(R-2413C) will run along existing US 220 from just south
of the Haw River to the NC 68 intersection in Rockingham
County. Construction expected to begin in 2008. The
second section (R-2413A/B) will follow a new alignment
from US 220 just south of the Haw River, cross NC 150,
Brookbank Road, Bunch Road, and Alcorn Road and con-
nect to NC 68 north of Pleasant Ridge Road. Right-of-way
acquisition expected to begin in 2009 and construction is
expected to begin in 2012. Most of the Connector will be
built to interstate standards, with some sections along ex-
isting US 220 to be upgraded to interstate standards later.

New Garden Road GSO

New Garden Road was recently widened from Fleming
Road to Bryan Boulevard. The second phase will widen
New Garden Road from Jefferson Road to Brassfield
Road. Construction of Phase 2 is expected to begin in
Spring 2006.

US 220 Widening

NCDOT

US 220 (R-2309) will be widened in three phases:

e Section AA Cotswold Terrace to Horse Pen Creek
Road. Complete.

e Section AB Horse Pen Creek Road to Winfree Road.
Right-of-way 2007 & construction 2009.

e Section B Winfree Road to NC 68/US 220.
Right-of-way 2007 and construction 2009.

An environmental study and public hearing on Sections
AB and B is complete.

NCDOT

Bridford Parkway Extension

Bridford Parkway (U-4006) will be extended from
Hornaday Road north over [-40 and across Guilford
College Road to Burnt Poplar Road. The environmental
study and public hearing are complete. Construction
design is nearly complete, Right-of-way in 2006 and
construction in 2008.

Groometown Road NCDOT

Groometown Road (U-3313) will be widened to
four lanes with a median from Grandover Parkway / Wiley
Davis Road to Wayne / Vandalia Road. An environmental
study and public hearing are complete. Construction is
expected to begin in 2000.

Gallimore Dairy Road GSO | NCDOT

Gallimore Dairy Road (U-4015) widening from NC 68 to
Market Street is currently scheduled for 2010. The new
[-40 interchange has changed area traffic patterns and
significantly increased traffic on Gallimore Dairy Road
between 1-40 and Market Street. Widening of this critical
segment is expected to be complete August 2005. The City
and NCDOT have arranged to construct this section early
through a city loan to be repaid by NCDOT in 2008. An
environmental study is currently underway for the
remainder of the project.

Battleground Rail Trail GSO

Battleground Rail Trail will be a
multi-use trail primarily
constructed along an abandoned
railroad corridor from Pisgah Z S8
Church Road to Markland Drive.
Construction plans now to include ﬁ'f" '
an underpass at Cone Boulevard.
Construction expected to begin
late 2006.

Computer generated rendering



Guilford College NCDOT

Guilford College Road will be widened and partially
relocated from I-40 to High Point Road in phases:

e Section 1-2201 BB 1-40 to Nicholas Road widening.
Completed.

e Section U-2524 AA Nicholas Road to south of Ruffin
Road with new interchange at Wendover Avenue.
Completed.

e Section U-2913 A From Mackay Road to High Point
Road on new location.  Construction underway,
completion late 2005.

e Section U-2913 B South of Ruffin Road to Mackay
Road widening. Construction underway, completion
late 2006.

Hilltop Road GSO |[NCDOT

The City of Greensboro is currently widening Hilltop
Road to five lanes from Adams Farm Parkway to the
existing multi-lane section near Pennoak Drive.
Completion expected early 2006.

NCDOT plans to widen the portion from Guilford College
Road to Adams Farm Parkway (U-3612). 4 late 2005
construction start with a 2007 completion is expected.

Greensboro Signal GSO |NCDOT

System Replacement

The Greensboro Signal System (U-4711) is scheduled to
be replaced. The purpose of the project is to update the
system’s technology including replacing the central
computer, intersection controllers, wiring network and
other field equipment to fiber optics. The new equipment
will make the system more dependable and allow the
system to be more adaptive to traffic changes, expand the
current network of cameras and expand to the system to
cover more intersections as Greensboro continues to grow.
The project is scheduled to begin in 2008.

Bryan Boulevard Relocation |NcpoOT

Bryan Boulevard (U-2815C) will be relocated west of the
new third runway at the Piedmont Triad International
Airport. The current Inman Road interchange will be
replaced by a new interchange at relocated Old Oak Ridge
Road. This will become the primary access point to the
Airport. Construction is underway with completion
expected in 2007. This project is being managed by the
Piedmont Triad International Airport Authority with costs
reimbursed by NCDOT.

J. Douglas Galyon Depot NCDOT

This project has created a state of the art transportation
facility in the historic former Southern Railway Station.
The Depot now houses the Greensboro Transit Authority
bus transfer center, Greyhound/Trailways service and
space for commercial service providers and retail
businesses. With recent improvements completed the
Depot now houses the Greensboro AMTRAK station,
these improvements included railroad tracks needed to
route rail service to the Depot and reconstruction of the
ticketing / passenger waiting area. This facility replaces
the former Pomona AMTRAK Station with a much
improved train station. Construction complete October
2005.
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West Market Street NCDOT

West Market Street (R-2611) is scheduled to be widened
to a multi-lane facility from NC 68 to Bunker Hill Road.
NCDOT is currently conducting an environmental
study due for completion in 2005. Right-of-way to begin
in 2008 and Construction to begin in 2010.

Reedy Fork Parkway / LGSO|NCDOT
US 29 Interchange

This project will reconstruct the Reedy Fork Parkway/
US 29 Interchange (R-4707) . The purpose of the project
is to increase traffic capacity to meet future demands,
replace the existing deficient bridge, upgrade US 29 to
interstate standards in the area of the interchange and
widen Summit Avenue from the interchange to Bryan Park
Road. The City is developing an environmental study and
a preliminary design in cooperation with NCDOT. The
environmental study is the first phase in project
development.  The project is currently unfunded for
construction.



NCDOT

ROADWAY PROJECTS

US 421 at Woody Mill Road & Neelley Road (R-2612)
Construct new interchanges at US 421 & Woody Mill Road
beginning 2009 and US 421 & Neelley Road beginning after
2012. Environmental documentation and final project scope to
be completed in 2006.

US 158 from I-40 Business in Forsyth County to US 220
(R-2577) Widen to multi-lanes after 2012. Environmental
study underway.

US 158 from US 220 to US 29 Business in Rockingham
County (R-2580) Widen to multi-lanes after 2012.

US 70 from Mt. Hope Church Road to Rock Creek Dairy
Road (U-2581 B) Widen to multi-lanes after 2012.

US 70 from Rock Creek Dairy Road into Alamance County
(R-2910) Widen to multi-lanes after 2012.

GSO

Sidewalk Contract 2003-58 Seventeen projects for
approximately six miles. Construction began September 2004
and is complete.

Spring Garden Street Streetscape Construction of a landscaped
median and street resurfacing from Jackson Street to McGee
Street. Construction complete.

Merritt Drive Widening from I-40 to High Point Road to
five lanes and sidewalks both sides. Right-of-way acquisition
beginning late 2005 and construction beginning Spring 2007.

Friendly Avenue from Holden to Westridge Road is to be
reconstructed with a median while maintaining two lanes in each
direction and sidewalks on both sides. Construction underway.

OTHER NCDOT PROJECTS

MAJOR BRIDGE PROJECTS

16™ Street Bridge over Norfolk Southern Railway (B-3930)
Construction expected to begin Spring 2006.

McConnell Road Bridge over US 29 (B-3272)
Construction underway. Completion Spring 2006.

US 29 Bridge over Lee Street (B-3174)
Construction underway. Completion Spring 2006.

East Market Street Bridge over US 29 (B-3851)

Construction to incorporate East Market Streetscape elements.
Current northbound US 29 off ramp will be eliminated and
moved adjacent to the current US 29 northbound on-ramp. The
ramps will be aligned with Gillespie Street. Construction
underway, expected completion late 2006.

CITY OF GREENSBORO CAPITAL IMPROVEMENTS

Downtown Street Conversions Davie Street from McGee
Street to Summit Avenue; Bellemeade Street from Cedar Street
to Elm Street; Summit Avenue from Elm Street to Lindsay
Street; and Lindsay Street from Eugene Street to Summit
Avenue converted to two-way traffic. Project complete.

Greene Street from Washington Street to McGee Street; McGee
Street from Greene Street to Davie will be converted to two-way
traffic and a roundabout constructed at the Greene-McGee
intersection. Completion expected in early 2006.

Lake Jeanette Road is to be widened to three lanes where
narrow two lanes exist and a median where a wide two lane
section exists with roundabouts constructed at the Elm Street -
Bass Chapel intersection and at the Cottage Place intersection.
The Elm - Bass Chapel Roundabout construction is expected to
begin early 2006. The remainder of the project construction is
expected to begin early 2007.

Elm-Eugene Street from Vandalia Road to Elmsley Drive is to
be widened to four lanes with a median and sidewalks on both
sides. Construction complete.

METROPOLITAN PLANNING ORGANIZATION

City of Greensboro Department of Transportation
PO Box 3136 Greensboro, NC 27402-3136

Email: GUAMPO@greensboro-nc.gov

GREENSBORO URBAN AREA

Lead Planning Agency:

Phone: (336) 373-4368
Fax: (336) 412-6171




Year 2000 Transportation Bond Projects

On November 7, 2000 Greensboro voters approved $73.75 million in bonds for Transportation Improvement Projects. These projects will improve
transportation safety and aesthetics and are an important investment in the city’s transportation infrastructure.

Various Sidewalk Projects — City Wide

Contracts for sidewalks along major thoroughfares are being
formulated. A contract currently is under construction of
projects primarily identified as “worn paths”. Additional
projects are being planned with the aim of connecting
disjointed sections of sidewalks and neighborhoods to
schools, parks and shopping. Construction underway.

Various Bikeway Projects — City Wide

Various bikeway projects are in the early planning stages
with the goal of providing safe off-street facilities that
connect neighborhoods with parks and businesses, parks with
parks and the use of a former railroad corridor. Construction
underway.

Wendover Avenue — Big Tree Way to Stanley Rd.

City Council Districts 4 & 5

Wendover Avenue between Big Tree Way and Stanley Road
is the fastest growing section of roadway in Greensboro.
Future commercial and infrastructure improvements in the
area will place additional demands on an already stressed
facility. Currently there are three through lanes of travel in
each direction on the bridge across 1-40. One of the
westbound through lanes terminates at the bridge.
Improvements would include maintaining three through lanes
in each direction on the bridge. Project complete.

Wendover Avenue - Bridford Pkwy to Edwardia Dr.

City Council Districts 4 & 5

This project involves intersection improvements to increase
vehicle capacity and the construction of sidewalks along both
sides to accommodate pedestrian needs along this fastest
growing section of roadway in Greensboro.  Project
Planning  Study and Preliminary Design complete.
Construction expected to begin Fall 2005.

NC 68 — W Market St. to Gallimore Dairy Rd.

City Council District 5

This project is based on recommendations from NCDOT to
improve the traffic capacity and safety of NC 68.
Improvements include additional northbound and southbound
through lanes, turn lane improvements at intersections and
intersection realignments. Project Planning Study and
Preliminary Design conducted by NCDOT. Project
Complete.

East Market Street Streetscape

City Council Districts 1 & 2

The East Market Street Corridor Development Plan identifies
improvements for pedestrian safety and access, and improve
the physical image to develop “a sense of place” for the area.
Streetscape and traffic management improvements are a
critical component to the East Market Street revitalization
efforts. Phase 1 construction expected to be complete Spring
2005, Phase II in Spring 2006.

Church Street Streetscape

City Council Districts 1 & 2

Church Street has been identified as a critical link between
the cultural district attractions (Central Library, Historical
Museum, Children’s Museum and Cultural Arts Center) and
the planned Multi-Modal Transportation Center.
Improvements to address pedestrian activity, aesthetics and
safety are warranted. Construction expected to begin 2007.

Creek Ridge Road — Randleman Rd. to US 220

City Council Districts 4 & 5

Creek Ridge Road is a two-lane minor east-west
thoroughfare connecting Elm/Eugene Street, Randleman
Road, and US-220. A three-lane 36 foot wide cross-section
will provide a safer, less congested facility. Project
Planning Study and Preliminary Design completed.
Construction expected to begin Spring 2008.

Franklin Boulevard — McConnell Rd. to Bessemer Ave.
City Council District 2

Franklin Boulevard is currently a narrow two-lane roadway
section connecting McConnell Road with East Market
Street. The Franklin Boulevard improvements in
conjunction with the Florida Street Extension project will
provide a continuous north-south link between East Market
Street and Lee Street. Project Planning Study and Prelimi-
nary Design completed. Construction expected to begin Fall
2005.

Friendly Avenue — Westridge Rd. to Holden Rd.

City Council District 4

In the past two years traffic volumes have increased by 23%
along this section of Friendly Avenue. There are numerous
residential driveways along this heavily traveled corridor,
and the lack of a center turn lane causes operational and
safety problems as motorists stop in the travel lane to access
adjacent properties. Projected traffic growth along Friendly
Avenue will continue to add to the operational and safety
problems of this facility. The addition of medians and left
turn lanes will enhance the safety and capacity of this
facility. Project Planning Study and Preliminary Design
completed. Construction expected to begin Summer 2005.

Lake Jeanette Road — Lawndale Ave. to N. Elm St.

City Council District 3

This proposed project will provide additional capacity, a
more consistent roadway width, continuous curbs and
gutters, and continuous sidewalks. This project will enhance
vehicular and pedestrian safety, pedestrian access, and
provide additional capacity at key intersections. The Project
also includes aesthetic enhancements such as landscaped
median sections. Project Planning Study and Preliminary
Design completed. Construction expected to begin Summer
2006.

Merritt Drive — 1-40 Bridge to High Point Rd.

City Council District 5

The proposed project section is currently two lanes carrying
19,000 vehicles per day. It will be widened to five lanes and
will connect to the existing five lanes from Spring Garden
Street through the 1-40 bridge. The bridge was replaced as
part of the I-40 widening project. Project Planning Study
and Preliminary Design complete. Construction expected to
begin Spring 2007.

Mackay Road — Adams Farm Pkwy to High Point Rd.
City Council District 5

The proposed widening of Mackay Road will improve
access between the Adams Farm Area and High Point Road.
The most recent counts indicated an average daily volume of
19,700 wvehicles per day. Project Planning Study and
Preliminary Design to be conducted. Construction expected
to begin 2008.



Year 2000 Transportation Bond Projects

On November 7, 2000 Greensboro voters approved $73.75 million in bonds for Transportation Improvement Projects. These projects will improve
transportation safety and aesthetics and are an important investment in the city’s transportation infrastructure.

Battleground Avenue — Cotswold Ave. To Westridge Rd.
City Council Districts 3 & 4

The section of Battleground Avenue between Cotswold
Avenue and Westridge Road has experienced considerable
commercial development in the past five years. This stretch
of Battleground Avenue carries 31,600 vehicles per day and
operates near capacity. The addition of an outbound lane
will continue the three outbound travel lanes that exist up to
Old Battleground Road, and the additional inbound travel
lane will facilitate morning traffic flow. Project Planning
Study and Preliminary Design to be completed Winter 2005.
Construction expected to begin on Brassfield Road
intersection in 2007; Westridge Road intersection in 2008,
and New Garden Road intersection in 2008. The remainder
of Battleground Avenue widening schedule to be determined.

Stanley Road — Hilltop Rd. to Koger Blvd.

City Council District 5

Stanley Road is a major north-south connection between
Wendover Avenue and Hilltop Road. The segment of
Stanley Road between Koger Boulevard and Hilltop Road
is a narrow two-lane roadway operating near capacity.
Traffic volumes on Stanley Road have increased 36%
over the past six years. Traffic volumes are projected to
continue increasing at 5% per year over the next ten years.
The roadway will be widened to improve traffic
conditions and safety. Project Planning Study and
Preliminary Design to be conducted. Construction
expected to begin in 2007.

Church Street — Wendover Ave. to Cone Blvd.

City Council District 3

Church Street is a major facility connecting the city center
with northern residential areas. Currently this two to three
lane roadway is nearing capacity. Traffic has increased 5%
annually over the past six years and is expected to continue
increasing as new development continues to the north and the
city center is revitalized. Church Street will be widened to
reduce congestion and accommodate future traffic demands.
Project Planning Study and Preliminary Design to be
completed Fall 2005. Construction expected to begin in
2009.

Horse Pen Creek Rd.-Fleming Rd. Connector

City Council Districts 4

The Horse Pen Creek Road — Fleming Road Connector will
provide a much needed east-west route for localized traffic
and may one day provide a connection to a future
interchange with the Urban Loop. Project Planning Study
and Preliminary Design complete. Construction expected to
begin in 2005.

Florida Street Extension — Lee St. to Franklin Blvd.

City Council District N/A - Currently in County

The Florida Street Extension would provide a continuous
north-south connector in eastern Greensboro, thus enhancing
road connectivity. Project Planning Study and Preliminary
Design to be complete Summer 2005. Construction expected
to begin 2009.

Vandalia Rd. — Elm-Eugene St. to Pleasant Garden Rd.
City Council District 1 & County

Widening of Vandalia Road from Elm-Eugene Street to
Pleasant Garden Road from two to three lanes will enhance
traffic flow in the area by providing a center left-turn lane,
thus allowing the flow of traffic and reducing the potential of
accidents involving vehicles turning left from the roadway.
Project Planning Study and Preliminary Design to be
conducted. Construction expected to begin 2009.

Summit Ave. — McKnight Mill Rd. to Brightwood
School Rd. City Council District 3

Summit Avenue is a minor north-south thoroughfare through
northeast Greensboro. This section of Summit Avenue is
primarily residential leading up from the commercial area at
Cone Boulevard. Summit Avenue is expected to experience
significant traffic increases with substantial development in
the Reedy Fork area. This project will help mitigate future
traffic congestion. Project Planning Study and Preliminary
Design to be conducted. Construction expected to begin in
2009.

Summit Ave. — Brightwood School Rd. to Bryan
Park Rd. City Council District 3 & County

This section of Summit Avenue has experienced
considerable industrial development in recent years. Summit
Avenue is expected to experience significant traffic
increases with substantial development in the Reedy Fork
area.  This project will help mitigate future traffic
congestion. Feasibility Study completed. Further Project
Planning Study and Preliminary Design to be conducted.
Construction expected to begin in 2009.

Elm-Eugene Street — Vandalia Rd. to 1-85 Bypass

City Council District 1

Elm-Eugene is a major north-south thoroughfare connecting
southern Guilford County to downtown Greensboro. The
completion of the I-85 Bypass has altered traffic patterns.
Roadway widening is necessary to meet future traffic
demands. Elm-Eugene Street is the only interchange to
provide direct local access to I-85 between US 421 and
US 220. Project Planning Study and Preliminary Design
complete. Construction expected to be completed in Spring
2006.

Except for controlled-access facilities, sidewalks are included in the project scope of all Greensboro Transportation Bond Projects.
The goal is to include sidewalks on both sides of all projects.

Department of Transportation at (336) 373-2332.

FOR MORE INFORMATION

Please visit www.ci.greensboro.nc.us/GDOT/ to view the status of these projects as they develop or contact the City of Greensboro




